
ID WBS Task Name Start Finish Responsible
1 CWO Start 12/12/94 12/12/94

2 CWO End 9/17/95 9/17/95

3 3.9.1 MPA OP-D Coding 11/21/94 7/26/95 Dains/Mak

4 NDIU 11/21/94 4/28/95 Dains

5 Simpact Driver Modification 11/21/94 12/5/94

6 Control from SCN Table & OD 12/6/94 4/28/95

7 Ant Performance Analysis Tools 11/21/94 6/1/95 Mak

10 Automate Ant Phasing w/LMP 6/2/95 6/30/95 Dains

11 Predict Group Files 6/2/95 6/19/95 Mak

12 Sidelobe Correction 6/20/95 7/5/95 Mak

13 Oscillation Detect & Correct 6/8/95 7/5/95 Mak

14 Replace TTY 5/11/95 5/11/95 Dains

15 Automate Star Track 5/1/95 6/30/95 Dains

16 Install GPIB Card 5/1/95 5/15/95

17 Star Track Task 6/4/95 6/30/95

18 MFR Control 6/30/95 6/30/95 Dains

19 Demo  NDIU 7/26/95 7/26/95 Dains

20 Demo  Ant Perf Analy 4/19/95 5/19/95 Mak

21 Demo  Predict & Sidelobe 5/31/95 7/5/95 Mak
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ID WBS Task Name Start Finish Responsible
22 Demo  Ant Phasing & MFR Ctrl 7/5/95 7/5/95 Dains

23 MPA Delta E Review 6/2/95 6/2/95 Dains/Mak

24 3.9.2 MPA Test 1/17/95 9/14/95 Dains/Mak

25 Engineering Build for NDIU 1/17/95 1/17/95

26 Integration Tests 3/17/95 7/25/95

27 STP-1/2 for TPR 9/1/95 9/1/95

28 PRE-AT Build (SPMC) 7/26/95 7/26/95

29 Pre-AT 7/26/95 8/8/95

30 Ready for TTR 8/11/95 8/11/95

31 AT Build (SPMC) 8/11/95 8/11/95

32 AT 8/16/95 9/5/95

33 STP-3 9/14/95 9/14/95

34 3.8.3 Final MPA Docs 7/10/95 9/14/95 Dains/Mak

35 STP-1/2 7/10/95 7/31/95

36 RDD Updates 8/4/95 8/11/95

37 RDD 8/11/95 8/11/95

38 SOM Updates 7/18/95 9/14/95

39 SOM 9/14/95 9/14/95

40 SSD-1/2 Updates 8/21/95 9/11/95
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ID WBS Task Name Start Finish Responsible
41 SSD-1/2 9/11/95 9/11/95

42 Dependencies 1/17/95 8/1/95

43 Goldstone Test Time (4hrs/wk) 1/17/95 8/1/95

44 LMP Ready for Ant Phasing 6/8/95 6/8/95

45 Duplicate Second Anomaly 5/11/95 6/8/95 Mak

46 MPA Bootable tape (w/ GPIB) 6/29/95 7/7/95

47 MTA Bootable tape 6/29/95 7/7/95
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